Central Federal Lands Highway Division
Project Schedule and Resource Management

Version (Date):  Apr. 1, 03

Activity ID:  G1 Activity Title:  Preliminary Geotechnical

Activity Definition: Conduct pavement condition evaluation and investigation, and visual geotechnical survey.

Predecessor Activities (ID's) & Relationships (i.e.: FS, | Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag: SS, or FF) & Time Lag:
1.Pred: P1 Rel: FS Lag: O 1. Succ: D1 Rel: FF Lag: O
2. Pred: Rel: Lag: 2.Succ: E2 Rel: FS Lag: O
3. Pred: Rel: Lag: 3.Succ: G2 Rel: FS Lag: O
4. Pred: Rel: Lag: 4. Succ: V1 Rel: FF Lag:
On 3r
Jobs
5. Pred: Rel: Lag: 5. Succ: Rel: Lag:
6. Pred: Rel: Lag: 6. Succ: Rel: Lag:

Required Activity Tasks:

Roadway and/or pavement exploration.

Visual evaluation of soil/rock conditions.

Soil Survey for pavement design (borings or backhoe excavations).
Evaluate pavement condition.

Identify material sources.

Identify geological & geotechnical hazards.

Identify subexcavation areas.

Identify constructibility issues.
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Laboratory tests for culverts and material sources
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Prepare and distribute technical memo w/ prelim. design information including
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Subsurface drainage recommendations
Culvert materials recommendations
Cut and fill slope recommendations
Shrink/swell recommendations
Subexcavation recommendations

Topsoil depths
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